

~~CONFIDENTIAL~~

oc/ED
attach to their
copy of 25X14
to To #7 (RD) XG-
578

10 February 1956

~~SECRET~~

~~SECRET~~
Serial No. 2635

1. ~~CONFIDENTIAL~~ RAMP JMWAVE

25X1

Subject: Contract No. (RD) XG-578
Task Order No. 7

25X1

We are pleased to advise that the equipment under subject task order has been completed and adjudged satisfactory by your technical personnel. We are presently preparing the equipment for shipment.

It is requested that the completion date be extended to 15 March 1956 to give adequate time in the contract to ship the equipment and prepare and submit a list of residual material to you for disposition instructions.

Your cooperation in preparing an amendment extending the completion date will be appreciated.

Very truly yours,

25X1

AEB/HDC/dep

25X1

~~CONFIDENTIAL~~

~~SECRET~~